

`Project Planning ,Estimating ,Contingency Planning Programmes

Codes	Courses	Duration
PPCP 101	Estimating, Planning, Budgeting, Cost Control & Value Engineering	4 Weeks
PPCP 102	Advanced Estimating and Value Engineering Skills	4 Weeks
PPCP 103	Advanced Value Engineering Methods and Step-by-Step Implementation	4 Weeks
PPCP 104	Implementing the Pre-Award Phase of a Project or Major Procurement	4 Weeks
PPCP 105	Management of Fast Track Projects	4 Weeks
PPCP 106	Project Management In Non-Contractual Situations	3 Weeks
PPCP 107	Effective Planning & Scheduling Methodologies and Skills	4 Weeks

Dates

24 Feb - 21 Mar	23 Jun - 18 Jul	06 Oct - 31 Oct
17 Feb - 14 Mar	07 Apr - 02 May	09 Jun - 04 Jul
12 May - 06 Jun	04 Aug 29 Aug	13 Oct - 07 Nov
27 Jan - 22 Feb	05 May - 30 May	22 Sep - 17 Oct
03 Feb - 21 Feb	16 Jun - 04 Jul	15 Sep - 03 Oct
07 Apr - 18 Apr	26 May - 06 Jun	04 Aug - 14 Aug
07 Apr - 02 May	04 Aug 29 Aug	20 Oct - 14 Nov